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Dear Ms. Bose:

Pursuant to section 205 of the Federal Power Act (“FPA”)* and the Federal
Energy Regulatory Commission’s (“FERC” or “Commission”) June 3, 2014 Order
granting MidAmerican Central California Transco, LLC's (“MCCT") request for certain
transmission rate incentives,> MCCT hereby requests Commission authorization to
recover through MCCT’ s formularate $7,084,511 of the abandoned plant costs
associated with the Central Valley Power Connect Project (“CVPC” or “Project”).

In 2013, CVPC was approved through the California Independent System
Operator’s (“CAISO”) transmission planning process, and development responsibility
was subsequently assigned to MCCT and Pacific Gas and Electric Company (“PG&E”)
through the CA1SO’ s Order No. 1000 competitive solicitation process. In March 2017,
the CAISO placed the project in adeferred status and then in March 2019 cancelled the
Project as aresult of changed circumstances. Asaresult, MCCT is seeking to recover its
abandoned plant costs associated with the CVPC Project, and to amortize those costs over
a 57 month period ending December 31, 2023. As explained herein and in the attached
Exhibits: (1) the Project was cancelled by the CAISO for reasons outside of MCCT’s
control; (2) all abandoned plant costs were prudently incurred (with al spending and
allowance for funds used during construction (*AFUDC”) suspended promptly after

! 16 U.S.C. §824d (2012).
2 MidAmerican Cent. Cal. Transco, LLC, 147 FERC 61,179 (2014) (“June 2014 Order”).
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CAISO'sinitia decision to defer the Project); and (3) MCCT’ s proposed amortization
period is a reasonable mechanism for recovery of these abandoned plant costs. Asa
result, MCCT seeks to recover 100% of its abandoned plant costs, and respectfully
requests that the Commission accept the proposed treatment of the abandoned plant costs,
effective April 1, 2019.

I. BACKGROUND

A. CVPC

The Project was identified by the CAISO in its 2012-2013 Transmission Plan asa
reliability project necessary to address potential system overload and voltage conditions
in the greater Fresno, Californiaarea® As areliability-driven project with additional
public policy and economic benefits, the CVPC Project was subject to competitive
developer selection under the CAISO Open Access Transmission Tariff (“Tariff”).* Asa
result, consistent with section 24.5 of its Tariff, CAISO initiated a competitive
solicitation process for the Project beginning on April 1, 2013.°

The CAISO received project sponsor applications from five entities, including the
joint proposal from MCCT and PG&E. On November 6, 2013, MCCT, asajoint
developer with PG& E, ® was selected by the CAISO as a Project Sponsor for the CVPC
Project.” MCCT and PG&E, as joint Project Sponsors, entered into an Approved Project
Sponsor Agreement (“APSA”) with the CAISO on May 14, 2014, pursuant to section
24.5.3 of the CAISO Tariff,? setting forth the terms under which MCCT and PG&E
would construct the Project. Notably, as this Project was one of the first projects selected
through the CA1SO’ s Order No. 1000 competitive solicitation process, a pro forma
APSA had not yet been devel oped, necessitating a longer negotiation period between the
CAISO and relevant project sponsors.

B. MCCT Incentive Request

On April 4, 2014, while the APSA was still being negotiated, MCCT filed with
the Commission arequest for certain transmission rate incentives under Order No. 679,

¥ 2012-2013 Transmission Plan at 12 (Mar. 20, 2013), available at
http://www.cai so.com/Documents/BoardA pproved2012-2013TransmissionPlan.pdf (“2012-2013
Transmission Plan”). The Project is also referred to by the CAISO as the “Gates-Gregg Project.”

4 1d. at 377.

®  See Gates-Gregg — Project Sponsor Selection Report at 2 (Nov. 6, 2013), available at
http://www.cai so.com/Documents/ Gates-GreggProj ect-Proj ectSponsor Sel ectionReport.pdf (“Project
Sponsor Selection Report”).

6

Id. MCCT understands that PG& E will be submitting a separate application for recovery of its costs
associated with the cancelled CVPC Project.

”Id. at 55.

8  See California Independent System Operator Corp., Filing of Service Agreement No. 3061, Att. A —
Approved Project Sponsor Agreement, Docket No. ER14-2347 (July 1, 2014) (“APSA”). The Commission
accepted the APSA for filing on August 12, 2014.
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including the abandonment incentive.® On June 3, 2014, the Commission issued its 2014
Order granting MCCT’ s requested Abandonment Incentive, effective the date of the
Commission’s order.™® Specifically, the Commission held:

We will grant MidAmerican Transco's request to recover prudently
incurred costs in the event that the Project is abandoned for reasons
beyond MidAmerican Transco’'s control, subject to MidAmerican Transco
filing under section 205 of the FPA for recovery of abandonment costs.

We note, however, that if the Project is cancelled before it is completed,
MidAmerican Transco would be required to make a filing under section
205 of the FPA to demonstrate that the costs were prudently incurred
before it can recover any abandoned plant costs. MidAmerican Transco
must also propose in its section 205 filing a just and reasonable rate to
recover such costs. Order No. 679 specifically requires that any utility
granted this incentive that then seeks to recover abandoned plant costs
must submit such a section 205 filing.™*

C. MCCT Development Activities

MCCT and PG& E commenced devel opment activities as promptly as possible
following their selection by the CAISO as project sponsors for the CVPC Project. This
prompt initiation of Project development was necessitated by the Project’s March 2020
in-service deadline.*?

In addition to the APSA, MCCT and PG& E entered into a Development,
Construction and Ownership Agreement (“ Development Agreement”), attached hereto as
Exhibit No. MCCT-400, which sets forth the specific project development activities to be
undertaken by MCCT and PG&E. Pursuant to the Development Agreement, MCCT was
primarily responsible for Project design, engineering, and construction activities,
including the development of detailed engineering and construction plans supporting the
Project’ s application for a Certificate of Public Convenience and Necessity from the
California Public Utilities Commission.”® In addition, MCCT was responsible for the
procurement of materials and equipment related to Project construction and for

®  Specifically, MCCT requested “the ability to recover prudently incurred costs in the event the Project

must be abandoned for reasons outside the reasonable control of MCCT.” MidAmerican Central California
Transco, LLC, Application for Incentive Rates and TO Tariff at 15, Docket No. ER14-1661-000 (filed Apr.
4, 2014) (“MCCT Incentive Filing”).

10 June 2014 Order at PP 41-42.
1 1d. (citations omitted).
2 APSA, App. B at 37.

13 See Development Agreement at 13 (Section 3.3.c); see also Exhibit No. MCCT-102, Direct Testimony
of Brandon D. Smith at 2-3 (“ Smith Testimony”).
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overseeing the construction of the Project.** Project costs were equally shared between
MCCT and PG& E through a monthly cost reimbursement process.*

D. Project Deferral and Cancellation

In the 2016-2017 Transmission Planning Process, the CAISO reevaluated the
need for the Project given updated planning assumptions. The CAISO determined that
changed energy and demand forecasts indicated that the reliability concern driving the
need for the CVPC Project may be deferred for upward of 10 years.'® The CAISO aso
cited uncertainties regarding renewabl e integration needs that needed to be assessed
further in the 2017-2018 Transmission Planning cycle.r” Asaresult, following approval
of the 2016-2017 Transmission Plan in March 2017, the CAISO placed the Project on
“hold.” However, the CAISO did not “recommend[] cancelling the project at thistime
despite recommending that no further devel opment action be taken until the review is
complete.”

As explained in the Testimony of Mr. Brandon D. Smith, following the approval
of the 2016-2017 Transmission Plan and the CAISO’ s determination to place ahold on
the Project, MCCT stopped development activities.> The minimal costs that were
incurred after March 16, 2017 were limited to costs necessary to suspend devel opment
activitiesin an efficient and prudent manner, such as archiving certain Project data and
managing MCCT’ s agreements with key contractors to preserve the contract scope and
pricing should work on the Project need to be resumed.”

In its 2017-2018 Transmission Plan, the CAISO completed a reassessment of the
reliability need for the Project. The CAISO determined that the load forecast, profile,
and load modifier assumptionsin the 2017-2018 Transmission Plan were consistent with
those of the 2016-2017 Transmission Plan assessment.”* As aresult, the CAISO
continued to keep the Project on hold, pending further review in the 2018-2019
Transmission Planning Process.?

The CAISO completed a comprehensive reassessment of the reliability need for
the Project in its 2018-2019 Transmission Plan. The reassessment continued to show that

14 Development Agreement at 15 (Section 3.5).
1 Seeid. at 25-31 (Article VI).

16 See 2016-2017 Transmission Plan at 104 (Mar. 17, 2017), available at
http://www.caiso.com/Documents/Board-Approved 2016-2017Transmissi onPlan.pdf.

4.

B d.
¥ Smith Testimony at 4.
2 |d. at 4-5.

2 See 2017-2018 Transmission Plan at 142-43 (Mar. 22, 2018), available at
http://www.caiso.com/Documents/BoardApproved-2017-2018 Transmission Plan.pdf.

2 d. at 143.
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the reliability need driving the Project had been deferred for a period of 10 years.
Additionally, the CAISO analysis showed that the economic benefits of the avoided
curtailment were not enough to justify the estimated Project cost of $200 to $250
million.?® Asaresult, the CAISO formally cancelled the project in March 2019.%*

. CONTENTSOF THE FILING

In addition to this transmittal letter, thisfiling contains the following
components:

Exhibit No. MCCT-100: Direct Testimony of Steven C. Rowley;
Exhibit No. MCCT-200: Direct Testimony of Brandon D. Smith;
Exhibit No. MCCT-300: Direct Testimony of Heather L. Cushman;

Exhibit No. MCCT-301: Summary of Project Costs by Cost
Category and Y ear;

Exhibit No. MCCT-302; Pre- and Post-June 3, 2014 Costs;

Exhibit No. MCCT-400: Development, Construction and Ownership
Agreement between MCCT and PG& E
(being filed as CONFIDENTIAL); and

Appendix A: Protective Agreement

1. THE COMMISSION SHOULD GRANT MCCT AUTHORIZATION TO
RECOVER 100% OF ITSPRUDENTLY-INCURRED ABANDONED
PLANT COSTS

MCCT requests that the Commission authorize MCCT to recover 100% of its
costsincurred for the Project under the June 2014 Order and the Commission’s policies
under Opinion No. 295 and Southern California Edison Co.”® As demonstrated herein,
MCCT isentitled to recover 100% of its abandoned plant costs pursuant to the
Commission’s June 3, 2014 Order granting MCCT the Abandonment Incentive under
Order No. 679. Moreover, consistent with the Commission’s precedent and policies
applying Opinion No. 295, MCCT is aso entitled to recover 100% of its cost incurred
before the June 2014 Order.

% 2018-2019 Transmission Plan at 127-30 (Mar. 29, 2019), available at
http://www.caiso.com/Documents/| SO BoardApproved-2018-2019 Transmission Plan.pdf.

2 d. at 131.
% 112 FERC 161,014, reh’g denied, 113 FERC 1 61,143 (2005).
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As required for recovery under the June 2014 Order, the CVPC Project was
cancelled for reasons outside of MCCT's control, and all abandoned plant costs were
prudently incurred. Moreover, as relevant for applying the Southern California Edison
precedent, the decisions to undertake the Project, and later to cancel the Project, were
made by the CA1SO according to its regional transmission planning process, and not by
MCCT management; MCCT was awarded the development of the Project through the
CAISO’s Order No. 1000 competitive solicitation process; MCCT promptly filed its
request for Order No. 679 incentives, including the abandonment incentive, after being
selected as adeveloper; and MCCT did not incur any Project costs prior to it being
selected as the Project devel oper.

A. The Project Was Cancelled for Reasons Outside of MCCT’s Controal.

As described above and in the Testimony of Mr. Steven C. Rowley, the Project
was abandoned for reasons beyond the control of MCCT. Specifically, the Project was
originally approved by the CAISO as aréliability project through the CAISO’s 2012-
2013 Transmission Planning Process.® Subsequently, the CAI1SO put the Project on hold
after it determined through its 2016-2017 Transmission Planning Process that updated
load forecast assumptions may indicate that the reliability need driving the Project may
be deferred for up to 10 years.>” Following comprehensive reassessments of the
reliability need for the Project in its 2017-2018 and 2018-2019 Transmission Planning
Processes, the CAISO ultimately cancelled the Project in March of 2019.# Thus, both
the determination that the Project was needed to address certain reliability concerns at the
outset, and the subsequent decision to cancel the Project, were made by the CAISO and
were outside of MCCT’s control.

B. Project Costs Were Prudently Incurred.

As seen in Exhibit No. MCCT-301, MCCT seeks to recover $7,084,511 of Project
costsincurred from November 6, 2013 through March 2017, shortly after the date the
project was deferred. These costsfall into four general categories: (1) labor-related costs,
(2) contract costs for services performed by unaffiliated third parties, including
engineering, permitting and project management costs, (3) PG& E cost reimbursement
pursuant to the Development Agreement, and (4) AFUDC.?® None of these costs have
been recovered by MCCT through its Commission-approved formularate.

Asdiscussed in the Testimony of Mr. Smith, al of MCCT’ s Project costs were
prudently incurred. Strict controls were in place, both through the Project Devel opment
Agreement and through MCCT’ sinternal project governance controls, to regul ate and

% Exhibit No. MCCT-100, Direct Testimony of Steven C. Rowley at 2 (“Rowley Testimony”).
7 1d. at 4.
% 1d.at6.

% Following March 16, 2017, promptly after the Project was placed on hold by the CAISO, MCCT
ceased to accrue AFUDC. See Exhibit No. MCCT-300, Direct Testimony of Healther L. Cushman at 5-6
(“Cushman Testimony™).
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monitor Projects costs. MCCT and PG& E reviewed the need for, and estimated cost of,
planned Project work in advance.®* Once a contractor was retained, there was regular
contact with contractors to monitor the status of the work they were performing and to
check that the work being performed was consistent with Project needs and the
Participants expectations.*> When a contractor submitted an invoice for work
performed, the invoice was carefully reviewed to ensure that it was consistent with the
contract.*

As explained by Mr. Smith, following the Project being placed on hold by the
CAISO, only limited costs related to managing agreements with key contractors and
preserving Project data were incurred.*

C. Under the 2014 Order, MCCT Is Entitled to Recover 100% of Its
Abandonment Costs Incurred after June 3, 2014.

Given that the Project was cancelled for reasons outside of MCCT’s control and
the costs were prudently incurred, MCCT is entitled to recover 100% of its abandoned
plant costs incurred on or after June 3, 2014, the date of the Commission’s Order granting
MCCT the abandonment incentive. As shown in Exhibit No. MCCT-302, such costs
include $5,859,596.44, plus $741,955.56 in AFUDC for costs recorded only during this
period, for atotal of $6,601,552.00.

D. Recovery of 100% of the Project Costs Incurred before June 3, 2014
IsJust and Reasonable.

In addition to the recovery of al costsincurred on or after June 3, 2014 pursuant
to the June 2014 Order, as described above, MCCT requests recovery of 100% of
prudently-incurred Project costsit incurred before that date. These pre-June 3, 2014
costs total $482,959.20. All of these costs were incurred after November 6, 2013, the
date MCCT was assigned to be one of the developers of the project through the CAISO’s
Order No. 1000 competitive solicitation process. Such recovery isjust and reasonable,
given the particular circumstances, under both the Commission’s June 3, 2014 Order and
its policies under Opinion No. 295 and Southern California Edison.

1. Facts Relevant to the Recovery of Pre-Order Costs

As described above, the CAISO made the decision to undertake the Project,
pursuant to its regional planning process. The CVPC Project was identified by the
CAISO inits 2012-2013 Transmission Plan as areliability project necessary to address

% gmith Testimony at 3-4.

0 d.
2 1d. at 4.
3 1d. at 4-5.
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potential system overload and voltage conditions in the greater Fresno, California area.®
MCCT management did not play any rolein this decision.

Asareliability-driven project with additional public policy and economic
benefits, the CVPC Project was designated for competitive solicitation under the CAISO
Tariff.* Consistent with section 24.5 of its Tariff, CAISO initiated a competitive
solicitation process for the Project beginning on April 1, 2013.% The CAISO specified
an expected in-service date of March 2020.’

The CAISO received five project sponsor applications, including the joint
proposal from MCCT and PG&E.® After performing a comparative analysis on the
proposals consistent with the requirements set forth in the CAISO Tariff, the CAISO
Board approved the selection of the joint MCCT/PG&E proposal on November 6, 2013.%
MCCT and PG&E, asjoint Project Sponsors, entered into an APSA with the CAISO on
May 14, 2014 setting forth the terms under which MCCT and PG& E would construct the
CVPC Project.”

MCCT filed its Order No. 679 incentive request promptly following the CAISO’s
competitive solicitation process. On April 4, 2014, even before the APSA was signed,
MCCT filed with the Commission a transmission owner’ s tariff including aformularate,
aswell asarequest for certain transmission rate incentives under Order No. 679,
including the abandonment incentive. Specifically, MCCT requested the ability to
recover prudently incurred costs in the event the Project must be abandoned for reasons
outside the reasonable control of MCCT.*

On June 3, 2014, the Commission issued its order, authorizing MCCT to recover
all of its prudently incurred costs in the event the Project is canceled or abandoned.

As described above and in the Testimony of Mr. Rowley, the CAISO formally
cancelled the CVPC Project in March 2019.%

¥ 2012-2013 Transmission Plan at 12.
® |d. at 377.
% See Project Sponsor Selection Report at 2.

3 APSA, App. B at 37.

% Project Sponsor Selection Report at 2.

% |d. at 55.

0 APSA at 8-9 (sections 5.3, 5.2).

* MCCT Incentive Filing at 15. Notably, the Commission has limited a public utility transmission

provider’s ability to request certain transmission rate incentives, including the Abandonment Incentive,
under Order No. 679 before the public utility transmission provide can identify the specific project, because
the applicant cannot meet the requirements of the project-specific nexustest. See, e.g., Transource Wis,,
LLC, 149 FERC 161,180 at PP 23-35 (2014) (“Transource Wisconsin®).

“2 Rowley Testimony at 6.
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2. Recovery of 100% of M CCT's Project costs incurred before June
3, 2014 Is Appropriate under the June 2014 Order.

In its June 2014 Order, the Commission granted MCCT’ s request for authority to
recover any abandoned plant costs, subject to the condition that MCCT make a section
205 filing demonstrating that the project cancellation was beyond MCCT’ s control and
that such costs were prudently incurred.** Nothing in the June 2014 Order’ s discussion
of granting the abandonment incentive expressly limits the incentive to only those
prudent costs incurred after the date of the Commission’s Order.** By contrast, the June
2014 Order, in granting MCCT its requested regulatory asset incentive, specifically
authorized MCCT to establish the regul atory asset and begin accruing carrying costs on
the regul atory asset effective as of the date of the Order.* The June 2014 Order contains
one genera statement on effective date in the context of discussing the nexustest: “As
discussed below, we grant the request for proposed rate incentives, effective on the date
of issuance of this order.”*

In recent years, the Commission has developed a body of precedent finding that
an abandonment incentive granted under Order No. 679 should be presumed to apply
only to post-order costs based in part on such effective date language.*” MCCT does not
believe that the June 2014 Order must be read to limit the coverage of the granted
abandonment incentive to post-order costs, and asks that the Commission authorize
recovery of 100% of the pre-June 3, 2014 costs pursuant to the incentive granted in the
June 2014 Order.

3. Recovery of 100% of MCCT's Project Costs Incurred before June
3, 2014 Is Just and Reasonable under Factors Established in the
Commission’s Opinion No. 295 Precedent.

In this case, however, the Commission need not address the issue of whether the
2014 Order’ s grant of the abandonment incentive under Order No. 679 was, in context,
limited to costs incurred after the date of the order, because recovery of 100% of the
Project costs incurred before June 3, 2014 is just and reasonabl e under the policies
articulated in Opinion No. 295 and Southern California Edison.

The Commission has explained that it will consider requests for recovery of
abandoned plant costs incurred before an order granting the abandonment incentive under
Order No. 679 using the framework set forth in Opinion No. 295 and orders applying that

4 June 2014 Order at PP 41-42.

“ o d.
4 |d. at PP 32-35.
4% |d. at P29.

4" See eg., San Diego Gas & Elec. Co., 157 FERC 61,056 at PP 11-12 (2016), pet. for rev. denied, San
Diego Gas & Elec. Co. v. FERC, 913 F.3d 127 (2019), reh’g en banc denied (Apr. 19, 2019).

9
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policy.”® Asexplained below, under that framework, MCCT qualifies for full recovery of
its pre-June 3, 2014 Project costs.

Under Opinion No. 295, the Commission generally requires that “ prudently
incurred costs for cancelled plants be shared equally among shareholders and ratepayers
to balance the interest of shareholders and ratepayers.”*® The Commission has explained:

[Utility management, acting on behalf of its investors and its ratepayers,
is the entity which actually makes the original investment decision as well
as the subsequent decision to cancel. Consequently, imposing some risk of
abandonment on the utility, provides an incentive for the utility
decisionmakers to more carefully weigh the potentia risk of cancellation
before embarking on a construction project.™

Although allowing rate recovery of 50% of abandoned plant costs is the default
approach where the utility management has made the decision to undertake, and later to
cancel, a project, the Commission has clarified that it will allow, in certain cases,
recovery of 100% of the costs associated with an abandoned project.>* For example, the
Commission has recognized that “Opinion No. 295 did not anticipate” a* post-open
access marketplace, where the transmission provider no longer controls the development
of new generation,” and that in such cases, full recovery of the costs associated with an
abandoned transmission project may be appropriate.®® Further, in the 2005 Southern
California Edison case, the Commission departed from the default 50/50 approach under
Opinion No. 295 because Southern California Edison Company (“ SCE”) did not control
the decisions to develop or abandon the project, and thus exposing the utility to
abandonment risk did not serve the goal of incentivizing management to avoid
unnecessarily risky transmission development decisions. As explained by FERC, the
development of the facilities at issue was “entirely beyond SCE's control.”>* Moreover,
“management [did] not control the decision to develop or abandon the wind generation
project” to be served by the transmission project, and the project was not being devel oped
for the benefit of SCE’s system.> As aresult, the Commission determined that “ SCE
should not shoulder the risk of the project,” and authorized the recovery of 100% of the
prudent costs of the facilitiesin the event they were abandoned or cancelled.>

“ PJM Interconnection, L.L.C., 142 FERC 1 61,156 at P 53 (2013); see also San Diego Gas & Elec. Co.,
157 FERC 61,056 at PP 11-12.

0 southern California Edison, 112 FERC 1 61,014 at P 59 (citation omitted).
®|d. at P 60 (citation omitted).
*d.

52 San Diego Gas & Electric Co., 98 FERC 1 61,332 at 61,408 (“SDG&E”), reh g denied, 100 FERC
161,073 (2002).

%8 gputhern California Edison, 112 FERC 61,014 at P 48.
o d.
% Id. at P61l

10
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The Project meets the criteriafor recovery of 100% of abandoned plant costs
indicated by Southern California Edison, and is consistent with the Commission’s
policies supporting competitive transmission devel opment:

The Project emerged from the CAISO regional planning process. As explained
above, the Project was identified through the CAISO’ s robust regional transmission
planning process as a necessary reliability and public policy project. The Project was
undertaken at theinitiative of the CAISO, not MCCT management. Moreover, MCCT is
not an incumbent utility or a generation owner; as in Southern California Edison, the
Project does not advantage MCCT’ s existing transmission system or generation
investments. The Commission’s rationale behind its Opinion No. 295 policies do not
apply in thisinstance, and MCCT should not be required to “shoulder the risk of the
project.”

The responsibility to devel op the Project was assigned to MCCT through the
CAISO's competitive process. This further reinforces the conclusion that the decision to
undertake the Project was made by the CA1SO, not MCCT management. Moreover, in
this circumstance, application of the default 50/50 split approach in Opinion No. 295
would work a cross purposes to the Commission’s sustained policy interest in supporting
competition in transmission devel opment.

The decision to cancel the Project, like the decision to undertake the Project, was
made by the CAISO. Unlike the circumstance of concern in Opinion No. 295, where the
Commission was concerned about full cost recovery in situations where the utility made
both the decision to proceed with, and to cancel, a project, MCCT in this case made
neither the decision that the Project was needed nor the decision to cancel it. The CAISO
made those decisions.

MCCT’s Order No. 679 incentive application was filed as promptly as
practicable. MCCT filed its request for Order No. 679 incentives, including the
abandonment incentive, before the APSA was executed. Thus, these circumstances are
different from those in the SDG&E case, in which the request for the Order No. 679
abandoned plant incentive came four years after spending on the project began.>®
Because the nexus test requires that an incentive applicant make a showing of how the
requested incentives will address risks associated with developing a particular project, an
Order No. 679 incentive application for a competitive project cannot reasonably be made
until after the competitive processis underway.>’ Moreover, it is not economically
practicable to invest additional costs in applying to the Commission for incentive rate
treatments prior to being awarded a competitive project.

Thetimeline for Project devel opment was established by the CAISO, and required
MCCT to begin development activities soon after the Project was awarded. In order to

*  San Diego Gas & Elec. Co., 157 FERC 1 61,056 at P 14 (explaining that SGD&E incurred
approximately $31 million to develop the project over the course of four years prior to submitting an
application with the Commission for the abandonment incentive under Order No. 679.).

" See eg., Transource Wisconsin, 149 FERC {61,180 at PP 23-35.
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meet the March 2020 in-service deadline established by the CAI1SO for the CVPC
Project, MCCT was required to begin incurring project development costs immediately
after it was selected as a project sponsor. The CAISO has advocated for pre-approval of
the abandoned plant cost recovery incentive for competitively assigned CAISO projects,
based on concerns that uncertainty about cost recovery could slow time-sensitive
development work on reliability projects:

The CAISO believes that the preapproval of abandoned plant recovery is
appropriate when a facility has been initially proposed and approved
through a process involving stakeholder input, such as the CAISO’'s
collaborative transmission planning process, and the subsequent decision
to abandon the project is not under the control of [the] project developer.
The CAISO tariff obligates approved project sponsors to make a good
faith effort to obtain al approvals and property rights for and to construct
needed transmission projects reflected in the annual transmission plan for
which they are responsible. Within 120 days after the CAISO selects an
approved project sponsor, the approved project sponsor must submit a
construction plan to the CAISO. Approved project sponsors should
diligently and expeditiously proceed with reliability projects so such
projects can be completed in a timely manner, and the CAISO does not
face potentia reliability criteria violations. Because approved project
sponsors must immediately commence project development after being
selected, the CAISO believes that they should be pre-approved for
abandoned plan cost recovery to mitigate against any risk of cost non-
recovery.®

The CAISO went on to state that such pre-approval of the ability to recover 100% of
abandoned plant costs may be necessary to support robust participation in Order No.
1000 competitive processes.>

The costs MCCT seeks to recover were all incurred after MCCT had been
selected to develop the Project. MCCT did not begin incurring project development costs
until November 6, 2013, after it was selected by the CAISO as a project sponsor through
the competitive process.®

Granting recovery of 100% of the costs incurred before the June 2014 Order in
this particular case is consistent with the policy rationale articulated in Southern
California Edison, supports the Commission’s competition policies. The circumstances
here are quite narrow, because this case involves: aregional transmission organization
(“RTQ") planned project; a competitively selected developer; atight RTO-specified

% Ppost-Technical Conference Comments of the California Independent System Operator Corporation at

65, Docket No. AD16-18-000 (filed Oct. 3, 2016) (citation omitted).

% |d. at 65-66.

% See Development Agreement at § 6.2.c.i. Pursuant to the Development Agreement, MCCT was not

liable for pre-award costs incurred by PG& E unless and until the Project was awarded to MCCT and PG& E
by the CAISO.
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project development timeline; a project cancelled by the RTO; only costs incurred after
the applicant was designated as the project devel oper; the prompt submission of an Order
No. 679 application for the abandoned plant incentive; and less than $500,000 in pre-
order costs. Thiscircumstance is more narrowly circumscribed than the fact patternin
the Southern California Edison case, and thus does not require any deviation from
existing precedent. Thus, approving recovery of 100% of the pre-order costs is consistent
with the Commission’s Opinion No. 295 and Southern California Edison policies, and is
consistent with the Commission’s Order No. 1000 policies supporting competitive
transmission devel opment.

V. EFFECTIVE DATE AND PROPOSED AMORTIZATION PERIOD

MCCT requests authorization to begin amortizing its abandoned plant costs
effectivglApriI 1, 2019 —thefirst full month following the CAISO’s cancellation of the
Project.

MCCT proposes to recover al of its abandoned plant costs for the Project through
its Commission-accepted formula rate over an amortization period of 57 months, ending
December 31, 2023.%> No change to the MCCT formularate or Transmission Owner
Tariff isrequired. The requested amortization period is reasonable in this circumstance
given that MCCT does not own any other FERC-jurisdictional assets and the amount of
abandoned plant costs to be recovered through MCCT’ s formularate is modest.
Moreover, athe requested amortization period would permit MCCT to aign the recovery
of the abandoned plant costs with the recovery of its regulatory asset for pre-commercial
expenses, for which the Commission accepted an amortization period running from April
1, 2019 through December 31, 2023. Finally, the Commission has previously authorized
amortization periods of five years or lessin similar circumstances.®®

V. REQUEST FOR CONFIDENTIAL TREATMENT

In accordance with section 388.112 of the Commission’s regulations,* MCCT
requests confidential treatment for Exhibit No. MCCT-400, the Devel opment,
Construction and Ownership Agreement between MCCT and PG&E. The Development
Agreement contains competitively sensitive information, such that disclosure of this
information could cause business injury to both MCCT and PG&E.

Pursuant to Order No. 769 and the Commission’ s regulations regarding privileged
materias thereunder, MCCT is providing a public and confidential version of Exhibit No.

6 Costs for 2019 will be addressed through MCCT’s formula rate annual true-up process.

2 To the extent the Commission establishes a different effective date than the requested April 1, 2019
date, MCCT requests that the Commission permit an amortization period ending December 31, 2023, to
align with MCCT’ s current amortization period for its regulatory asset for pre-commercial expenses.

8 See eg., Exelon Corp., Delegated Letter Order, Docket No. ER18-404-000 (issued Feb. 5, 2018); see
also S Cal. Edison Co., 148 FERC 161,126 (2014).

® 18 C.F.R.§388.112 (2018).
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MCCT- 400 with thisfiling. MCCT also includes with thisfiling a proposed protective
agreement, attached hereto as Appendix A.

VI. REQUEST FOR WAIVERS

MCCT respectfully requests that the Commission grant any waivers of the
Commission’ s rules and regulations that may be necessary for acceptance of thisfiling
under the Federal Power Act.

VII. POSTING AND SERVICE

A copy of thisfiling is being served on al partiesto MCCT’ sformularate
proceeding, Docket No. ER14-1661, including the CAISO. MCCT has aso posted this
filing electronically on MCCT’ swebsite, where it isavailable to all CAISO members.

VIIl. CORRESPONDENCE AND COMMUNICATIONS

Communi cations with respect to this filing should be addressed to the following
individuals:®

Steve Rowley Douglas W. Smith

Director, Transmission Business Devel opment Kelsey Bagot

BHE U.S. Transmission, LLC Van Ness Feldman, LLP

666 Grand Avenue 1050 Thomas Jefferson Street, NW
Suite 500 Washington, DC 20007
DesMoines, |A 50309 Tel: (202) 298-1800

Td: (515) 252-6754 Emalil: dws@vnf.com

Email: SRowley@BHEtransmission.com kbagot@vnf.com

% To the extent necessary, MCCT respectfully requests waiver of Rule 203(b)(3) to include al the

individuals identified above on the Commission’s official servicelist in this proceeding and to be
designated for service pursuant to Rule 2010.

14



Kimberly D. Bose
June 28, 2019

IX. CONCLUSION

For the reasons set forth above, MCCT respectfully requests that the Commission
permit MCCT to recover $7,084,511in abandoned plant costs associated with the Central
Valley Power Connect project, to be amortized over the period from April 1, 2019
through December 31, 2023, as described herein.

Attachments

Respectfully submitted,

Douglas W. Smith

Douglas W. Smith

Kelsey Bagot

Van Ness Feldman, LLP

1050 Thomas Jefferson Street, NW
Seventh Floor

Washington, DC 20007

(202) 298-1800

dws@vnf.com

kbagot@vnf.com

Counsd for MidAmerican Central California
Transco, LLC
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